
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 

 
Minutes of March 23, 2006 Meeting 

 
Peter Maglathlin, Chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Jenny Streeter Jim Plutte 
 Peter Maglathlin Dave Campbell 
 Jerry Nielsen 
       
Guest List: 
 Adele Conniff Paul Engemann 
 
The approval of the minutes of the February 23 meeting was unanimous. 
 
Construction Committee Report 
Peter Maglathlin reported that the Representative Town Meeting approved the 
committee’s request for additional funding of $2.4 million. 
 
He also reported that the committee received approval on February 28 by the Planning 
and Zoning Commission of our request for a rock crushing permit. 
 
He further reported that Andy Ashforth met today with Manafort on additional claims 
made by the contractor.  He has expectations that we will be able to reach an agreement 
on the additional claims. 
 
Paul Engemann reported that ledge was discovered in the area where the turf field is to be 
installed.  The contractor will try to raise the level of the field by about 1 foot.  Even so, 
there is the probability that some blasting will have to be done.  It is also likely that the 
practice field at the easternmost end of the oval will be slightly smaller as a result of the 
terracing that will be done to the other playing fields. 
 
Paul also reported that the boiler issue is currently being resolved by cleaning filters and 
nozzles on a daily basis.  He said that Blake will repair the one boiler that was broken. 
 
He also reported that the roof-top units have been fixed, although he is reserving final 
judgment because we have not had a very cold winter, so he does not believe the units 
have been tested under the most adverse conditions. 
 
Peter Maglathlin asked Paul to check to be sure that the railing behind the gym (on the 
north side) is secure.  He also said that the ponding issue on the roof of Building D needs 
to be addressed. 
 
In response to a question about whether the architectural stone has been installed on top 
of the auditorium and the library, the answer was “not yet.” 
 



Finance Committee Report – None. 
 
Chairman’s Report – None. 
 
The next scheduled meeting will be held on April 6, 2006 in Room 206 of Town Hall. 
 
The meeting was adjourned at 8:43p.m. 
 
Respectfully submitted, 
 
 
James Plutte 
Secretary 
 
Approved:  April 27, 2006 


